
 
 

 
SPAWAR ACQUISITION PROGRAM STRUCTURE GUIDE 

 

SPAWAR 
MILESTONE C REVIEW TIMELINE 

 

ENCLOSURE (13) 
Page T-2 

SPAWAR ACQUISITION PROGRAM 
STRUCTURE GUIDE 

VERSION 2.0 

5/14/02 

 

 

Note:  MS C is conducted after MS B or IPR and signifies the readiness to begin SYSTEM PRODUCTION & 
DEPLOYMENT (LRIP) Phase.  The DAB is required for ACAT ID & IAM.  The preparations for the DAB need to start 180 
days prior to the MS C review. 
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GLOSSARY 
 
CARD - Cost Analysis 
Requirements Description.
LCCE – Life Cycle Cost 
Estimate. 
CAIG – Cost Analysis 
Improvement Group. 
JRB – JROC Review Board.
JROC – Joint Requirements 
Oversight Council. 
DRM – DAB Readiness 
Meeting. 
DAB – Defense Acquisition 
Board. 
ADM – Acquisition Decision 
Memorandum. 


