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REVIEW FRP DECISION REVIEW CHECKLIST. 

SUBMIT FRP BRIEF AND ADM TO ACT PARTICIPANTS FOR 
FINAL REVIEW and schedule an 00A-A Consultation if needed. 

ENSURE FINAL CERTS ARE COMPLETED. 

CONDUCT THE FRP DECISION REVIEW PRE-BRIEF.   (Closed 
session) 

SEND FINAL BRIEF TO ACT PARTICIPANTS with any final changes.  
Update any changes to the scheduled FRP brief date on the Digital Dashboard

CONDUCT ACT MEETING - Obtain consensus to 
proceed.  (Email minutes to ACT Participants) 

Ø ACQUISITION STRATEGY 
Ø APB (Including CAIV-based objectives) 
Ø PHASE C EXIT CRITERIA 
Ø THREAT ASSESSMENT* 
Ø TEST RESULTS 
Ø INITIAL PRODUCTION EXPERIENCE* 
Ø ENVIRONMENTAL CONSEQUENCES* 
Ø PROVISIONS FOR EVALUATING POST-

DEPLOYMENT PERFORMANCE 
Ø CCA UPDATE 
Ø BEYOND LRIP REPORT 
Ø ADEQUACY OF RESOURCES (Manpower/Funding) 
Ø ICE AND MANPOWER ESTIMATE (10USC 2434) 
Ø UPDATED C4ISR SUPPORT REQUIREMENTS (See 

DoD 5000.2R, C2.2)
Ø C4ISP UPDATE 
Ø Decision to proceed to FULL RATE PRODUCTION 
Ø SEE DODI 5000.2, ENCLOSURE (3) for additional 

requirements. 
*  Normally not applicable to ACAT IA programs. 

Note:  FRP Decision Review is conducted after MS C and signifies the certification for full rate production (or procurement) 
and deployment.  Refer to DoDI 5000.2, Para 4.7.3.3.5 and SECNAVINST 5000.2C, para 1.5.3.1A for FRP requirements.  
The DAB timeline can be found on page T-2. 
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BEGINNING OF FRP DECISION REVIEW 
PLANNING PHASE.  REVIEW CHECKLIST.

FRP DR BRIEF 
The Acquisition Review Board (ARB) is a board composed of SPAWAR Principal 
Advisors.  ARBs convene when the PD conducts a FRP Decision Review for ACAT 
III/IV Programs.  The ARB also convenes whenever COMSPAWAR conducts an 
Acquisition Program Briefing to determine whether the program should proceed to 
either the ASN(RD&A) for ACAT 1C/1AC/II or the USD(AT&L) for ACAT1D or 
the ASD(C3I) for ACAT 1AM Programs.  Since most members of the Acquisition 
Coordination Team (ACT) are also members of the ARB for ACAT 
1C/1AC/II/III/IV Programs, a "PAPER" MILESTONE REVIEW may be 
performed in lieu of an ARB meeting.  An ARB is mandatory for ACAT 1D/1AM 
and recommended for ACAT III/IV Programs.  Please refer to SECNAVINST 
5420.188E for further guidance. 
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SCHEDULE PRE-BRIEF & BRIEF VIA THE DIGITAL DASHBOARD 
(instructions thru 00A-A). 
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If the scheduled review is for an ACAT I/II program, 
the ASO will ensure that the review is coordinated with 
00/00A/09 and/or ASN(RD&A) staff. 

FOR ALL ACAT I & II PROGRAMS, SUBMIT FINAL FRP BRIEF TO 
ASN(RD&A) SEVEN DAYS PRIOR TO THE SCHEDULED BRIEF. 

CONFIRM AVAILABILITY OF PRINCIPLES for proposed briefing date.

PHASE C 
The Production and Deployment 
Phase translates the most promising 
design approach into a stable, 
interoperable, producible, 
supportable and cost effective 
design; validates the manufacturing 
and production process; and 
demonstrates system capability 
through testing.  LOW RATE 
INITIAL PRODUCTION (LRIP) 
occurs during this phase. 

NOTE: 
This process 

flowchart is only 
a guide.  Events 

are not 
necessarily in 
chronological 

sequence. 
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http://dod5000.dau.mil/DOCS/Master.020405.Instruction.doc

